Project manager	
Project dates	24 Aug 2026 - 18 Nov 2026
Completion	100%
Tasks	87
Resources	3

Tasks

Outline number	Name	Begin date	End date
1	Write Project Plan	24/08/2026	02/09/2026
1.1	Derive Title & Overview	24/08/2026	24/08/2026
1.2	Dervie Aim & Objective	24/08/2026	24/08/2026
1.3	Derive Project Scope	25/08/2026	27/08/2026
1.4	Derive Schedule	28/08/2026	02/09/2026
1.4.1	Derive WBS + Milestone	28/08/2026	31/08/2026
1.4.2	Derive Baseline + Gantt File	01/09/2026	02/09/2026
1.5	Derive Tech Plan	28/08/2026	31/08/2026
1.6	Derive Risks	01/09/2026	02/09/2026
1.7	Derive Project Proposal	03/09/2026	03/09/2026
2	Write Requirements Specification & Design Document	03/09/2026	24/09/2026
2.1	Derive Functional & Non-Functional Requirements	03/09/2026	07/09/2026
2.2	Requirements Defined	08/09/2026	08/09/2026
2.3	Derive Requirement Modelling	08/09/2026	10/09/2026
2.3.1	UC1: Manage Student & Volunteer Profile	08/09/2026	10/09/2026
2.3.2	UC2: Support Request & Volunteer Matching	08/09/2026	10/09/2026
2.3.3	UC3: Manage Support Sessions & Feedback	08/09/2026	10/09/2026
2.4	Requirement Modelling Complete	11/09/2026	11/09/2026
2.5	Derive Design Specification	11/09/2026	21/09/2026
2.5.1	Architectural Design Diagram	11/09/2026	15/09/2026
2.5.2	Site Map	16/09/2026	17/09/2026
2.5.3	ERD	16/09/2026	17/09/2026
2.5.4	Database Design / Data Dictionary	18/09/2026	21/09/2026
2.5.5	Wireframes / UX Design	18/09/2026	21/09/2026
2.6	Design Specification Complete	22/09/2026	22/09/2026
2.7	Compile & Finalize Document	22/09/2026	24/09/2026
2.8	Submit Task 2	25/09/2026	25/09/2026
3	System Development	29/09/2026	17/11/2026
3.1	Setup Dev Environment & Repo	29/09/2026	29/09/2026
3.2	Database Setup	30/09/2026	30/09/2026
3.3	ITERATION 1: Core Features (Basic Functionality)	01/10/2026	13/10/2026
3.3.1	UC1: Basic Registration & Login	01/10/2026	09/10/2026
3.3.1.1	Backend: Basic Registration & Login API	01/10/2026	09/10/2026
3.3.1.2	Backend: Basic Profile CRUD API	01/10/2026	09/10/2026
3.3.1.3	Frontend: Login/Register & Profile UI	01/10/2026	09/10/2026
3.3.1.4	Performing Unit Testing (UC1)	01/10/2026	09/10/2026

Tasks

Outline number	Name	Begin date	End date
3.3.1.5	UC1 Complete with Basic Registration & Login	12/10/2026	12/10/2026
3.3.2	UC2: Basic Support Request	01/10/2026	09/10/2026
3.3.2.1	Frontend: Submit & View Request UI	01/10/2026	09/10/2026
3.3.2.2	Backend: Support Request CRUD API	01/10/2026	09/10/2026
3.3.2.3	Performing Unit Testing (UC2)	01/10/2026	09/10/2026
3.3.2.4	UC2 Complete with Basic Support Request	12/10/2026	12/10/2026
3.3.3	UC3: Basic Session Scheduling	01/10/2026	09/10/2026
3.3.3.1	Backend: Session Scheduling API (Create/View)	01/10/2026	09/10/2026
3.3.3.2	Frontend: Session Scheduling UI	01/10/2026	09/10/2026
3.3.3.3	Performing Unit Testing (UC3)	01/10/2026	09/10/2026
3.3.3.4	UC3 Complete with Basic Session Scheduling	12/10/2026	12/10/2026
3.3.4	Functional & Integration Testing	12/10/2026	13/10/2026
3.3.4.1	Implementing System Integration Testing	12/10/2026	12/10/2026
3.3.4.2	Implementing Functional Testing	13/10/2026	13/10/2026
3.3.5	Iteration 1 Complete - Core Features Working	14/10/2026	14/10/2026
3.4	Presentation 1 Preparation	14/10/2026	15/10/2026
3.4.1	Prepare Presentation 1 Slides	14/10/2026	14/10/2026
3.4.2	Practice Presentation 1	15/10/2026	15/10/2026
3.5	Buffer / Contingency (before Presentation 1)	16/10/2026	16/10/2026
3.6	Presentation 1 Delivered	19/10/2026	19/10/2026
3.7	ITERATION 2: Feature Completion & Testing	26/10/2026	05/11/2026
3.7.1	UC1: Add 2FA & Finalize	26/10/2026	30/10/2026
3.7.1.1	Backend: Add 2FA to Authentication	26/10/2026	30/10/2026
3.7.1.2	Backend: Finalize Volunteer Registration CRUD	26/10/2026	30/10/2026
3.7.1.3	Frontend: Finalize Profile & Volunteer UI	26/10/2026	30/10/2026
3.7.1.4	Performing Unit Testing (UC1)	26/10/2026	30/10/2026
3.7.1.5	UC1 Complete with 2FA & Finalised UI	02/11/2026	02/11/2026
3.7.2	UC2: Volunteer Matching & Finalize	26/10/2026	30/10/2026
3.7.2.1	Backend: Student-Volunteer Matching Logic	26/10/2026	30/10/2026
3.7.2.2	Frontend: Volunteer Approve/Reject UI	26/10/2026	30/10/2026
3.7.2.3	Performing Unit Testing (UC2)	26/10/2026	30/10/2026


Tasks

Outline number	Name	Begin date	End date
3.7.2.4	UC2 Complete with Volunteer Matching & Finalised UI	02/11/2026	02/11/2026
3.7.3	UC3: Session Management & Feedback	26/10/2026	30/10/2026
3.7.3.1	Backend: Session Reschedule/Cancel API	26/10/2026	30/10/2026
3.7.3.2	Backend: Session Status & Feedback API	26/10/2026	30/10/2026
3.7.3.3	Frontend: Feedback UI	26/10/2026	30/10/2026
3.7.3.4	Performing Unit Testing (UC3)	26/10/2026	30/10/2026
3.7.3.5	UC3 Complete with Session Management, Feedback & Finalised UI	02/11/2026	02/11/2026
3.7.4	Functional & Integration Testing	02/11/2026	05/11/2026
3.7.4.1	Implementing System Integration Testing	02/11/2026	03/11/2026
3.7.4.2	Implementing Functional Testing	04/11/2026	05/11/2026
3.8	Website Development Complete	06/11/2026	06/11/2026
3.9	Demo Preparation	06/11/2026	09/11/2026
3.10	Presentation 2 Preparation	10/11/2026	11/11/2026
3.10.1	Prepare Presentation 2 Slides	10/11/2026	10/11/2026
3.10.2	Practice Presentation 2	11/11/2026	11/11/2026
3.11	Documentation	12/11/2026	13/11/2026
3.11.1	Compiling and Finalising Documentation	12/11/2026	13/11/2026
3.12	Buffer / Contingency (before Presentation 2)	16/11/2026	16/11/2026
3.13	Final Document Compilation & Submission	17/11/2026	17/11/2026
3.14	Presentation 2 Completed & Project Submitted (16 Nov 2026)	18/11/2026	18/11/2026

Resources

Name	Default role
Chan Zi Hao	developer
Kaung Myat Si Thu	developer
Tan Yen Tze	developer

Gantt Chart


2026
Week 35
Week 36
Week 37
Week 38
Week 39
Week 40
Week 41
Week 42
Week 43
Week 44
Week 45
Week 46
Week 47
Write Project Plan
Derive Title & Overview
Derive Aim & Objective
Derive Project Scope
Derive Schedule
Derive WBS + Milestone
Derive Baseline + Gantt File
Derive Tech Plan
Derive Risks
Derive Project Proposal
Write Requirements S...
Derive Functional &...
Requirements Defined
Derive Requirement Modelling
UC1: Manage Student ...
UC2: Support Request ...
UC3: Manage Support ...
Requirement Modelling Complete
Derive Design Specification
Architectural Design Diagram
Site Map
ERD
Database Design / Da...
Wireframes / UX Design
Design Specification Complete
Compile & Finalize Document
Submit Task 2
System Development
Setup Dev Environment & Repo
Database Setup
ITERATION 1: Core Fe...
UC1: Basic Registration & Login
Backend: Basic Regis...
Backend: Basic Profile CRUD API
Frontend: Login/Regi...
Performing Unit Testing (UC1)
UC1 Complete with Ba...
UC2: Basic Support Request
Frontend: Student & V...
Backend: Support Req...
Performing Unit Testing (UC2)
UC2 Complete with Ba...
UC3: Basic Session Scheduling
Backend: Session Sch...
Frontend: Session Scheduling UI
Performing Unit Testing (UC3)
UC3 Complete with Ba...
Functional & Integration Testing
Implementing System ...
Implementing Functional Testing
Iteration 1 Complete...
Presentation 1 Preparation
Prepare Presentation 1 Slides
Practice Presentation 1
Buffer / Contingency...
Presentation 1 Delivered
ITERATION 2: Feature...
UC1: Add 2FA & Finalize
Backend: Add 2FA to ...
Backend: Finalize Vo...
Frontend: Finalize P...
Performing Unit Testing (UC1)
UC1 Complete with 2F...
UC2: Volunteer Match...
Backend: Student Vol...
Frontend: Volunteer ...
Performing Unit Testing (UC2)
UC2 Complete with Vo...
UC3: Session Managem...
Backend: Session Res...
Backend: Session Sta...
Frontend: Feedback UI
Performing Unit Testing (UC3)
UC3 Complete with Se...
Functional & Integration Testing
Implementing System ...
Implementing Functional Testing
Website Development Complete
Demo Preparation
Presentation 2 Preparation
Prepare Presentation 2 Slides
Practice Presentation 2
Documentation
Compiling and Finali...
Buffer / Contingency...
Final Document Compi...
Presentation 2 Compl...
Presentation 2 Completed & Project Submitted (16 Nov 2026)

Resources Chart

